
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/11/2021

ESTIMATE SUMMARY 09:17:01

CONTID: C22796         ESTIMATE NO: 0003 PROG 2005

PCN: 22796-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 36: 28TH AVE. TO TABLE MESA PERCENT TIME:

PROJECT NO: NHPP0361-124                  

US 36: 28TH ST. TO TABLE MESA

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 1

CONTRACTOR:

Martin Marietta Materials, Inc. PAY PERIOD ENDING

1627 Cole Blvd DATE LET

Suite 200 DATE AWARDED

 DATE CONTRACT EXECUTED

Lakewood CO 80401     (720)245-6400 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,709,171.96 PARTICIPATING $ $ 1,410,939.67

AWARD PROJECT AMT: 4,251,133.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,280.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.81

WORK DAYS

WORK DAYS

67.82%

1,515,450.52

1,410,939.67

1,410,939.67

1,396,659.36

$

$

$

$

3,193,721.44

0.00

3,193,721.44

0.00

3,193,721.44

-63,767.00

0.00

3,129,954.44

0.00

AMOUNT DUE 3,129,954.44 1,396,659.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,396,659.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

48.0 TIME ALLOW: 86

ORIG TIME ALLOW: 86

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/10/2021

05/10/2021

07/24/2021

01/14/2021

01/26/2021

02/12/2021

05/10/2021
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PCN: 22796-BID    ESTIMATE RUN 08/11/2021

PROJECT: NHPP0361-124                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

150.000

EACH

4.72000

0010 *Removal of Asphalt Mat (Planing) 128,994.000

33,935.000

202-00240  
 

293,272.20162,929.000

61,083.00

175,120.000

SY  

1.80000

0015 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

4.000

EACH

117.89000

0020 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

11.000

EACH

64.84000

0025 *Removal of Guardrail Type 3 1,726.000

288.000

202-01130  
 

7,713.622,014.000

1,103.04

2,375.000

LF  

3.83000

0030 *Removal of End Anchorage 8.000

2.000

202-01300  
 

2,652.4010.000

530.48

14.000

EACH

265.24000

0035 *Clean Culvert 15.000

0.000

202-04002  
 

23,519.2515.000

0.00

15.000

EACH

1,567.95000

0040 *Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

17.000

EACH

243.90000

0045 *Clean Inlet 17.000

0.000

202-04010  
 

6,910.5017.000

0.00

17.000

EACH

406.50000

0050 *Potholing 8.000

0.000

203-01597  
 

2,322.888.000

0.00

40.000

HOUR

290.36000

0055 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

180.000

CY  

100.20000
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PCN: 22796-BID    ESTIMATE RUN 08/11/2021

PROJECT: NHPP0361-124                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

4.70000

0065 Pre-fabricated Concrete Washout Structure (Type 1) 1.000

0.000

208-00046  
 

2,497.101.000

0.00

2.000

EACH

2,497.10000

0070 *Storm Drain Inlet Protection (Type I) (84 Inch) 3.000

0.000

208-00053  
 

495.243.000

0.00

9.000

EACH

165.08000

0075 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

2.000

EACH

242.23000

0080 *Storm Drain Inlet Protection (Type III) 14.000

0.000

208-00056  
 

2,896.1814.000

0.00

16.000

EACH

206.87000

0085 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

2.000

EACH

1,916.38000

0090 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

155.642.000

0.00

80.000

HOUR

77.82000

0095 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

40.000

HOUR

195.12000

0100 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

130.000

HOUR

185.02000

0105 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

102.21000

0110 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

1.000

EACH

176.83000
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PCN: 22796-BID    ESTIMATE RUN 08/11/2021

PROJECT: NHPP0361-124                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Manhole 0.000

30.000

210-04010  
 

23,610.9030.000

23,610.90

30.000

EACH

787.03000

0120 Adjust Valve Box 0.000

3.000

210-04050  
 

1,012.323.000

1,012.32

34.000

EACH

337.44000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.450

ACRE

1,745.00000

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.450

ACRE

4,940.04000

0135 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.450

ACRE

1,688.00000

0140 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

1.13000

0145 *Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Cla 

0.000

0.000

216-00101  
 

0.000.000

0.00

1,600.000

SY  

3.27000

0150 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

40.000

HOUR

100.20000

0155 *Wildlife Biologist 31.500

32.000

240-00000  
 

5,988.6963.500

3,017.92

63.500

HOUR

94.31000

0160 *Removal of Nests 0.500

2.500

240-00010  
 

247.563.000

206.30

40.000

HOUR

82.52000

0165 Hot Mix Asphalt (Patching) (Asphalt) 72.930

36.720

403-00720  
 

23,954.14109.650

8,021.85

200.000

TON 

218.46000
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PCN: 22796-BID    ESTIMATE RUN 08/11/2021

PROJECT: NHPP0361-124                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Hot Mix Asphalt (Patching) (Asphalt) 0.000

280.000

403-00721  
 

12,605.60280.000

12,605.60

280.000

SY  

45.02000

0175 Stone Matrix Asphalt (Fibers)(Asphalt) 5,989.660

5,468.330

403-09221  
 

1,192,433.0211,457.990

569,089.10

13,347.000

TON 

104.07000

0180 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,727.790

3,617.120

403-34871  
 

539,301.425,344.910

364,967.41

5,935.000

TON 

100.90000

0185 Emulsified Asphalt (Slow-Setting) 3,583.000

3,396.000

411-10255  
 

21,495.326,979.000

10,459.68

6,979.000

GAL 

3.08000

0190 *Guardrail Type 3 (6-3 Post Spacing) 31 IN MGS 1,701.000

288.000

606-00301  
 

79,022.971,989.000

11,442.24

2,200.000

LF  

39.73000

0195 *Guardrail Type 3 (Double) (6-3 Post Spacing) 31 IN 
MGS

0.000

0.000

606-00350  
 

0.000.000

0.00

175.000

LF  

56.94000

0200 *End Anchorage Type 3D 31 IN MGS 2.000

1.000

606-01340  
 

3,483.543.000

1,161.18

3.000

EACH

1,161.18000

0205 *Transition Type 3G 31 IN MGS 2.000

0.000

606-01370  
 

6,507.322.000

0.00

5.000

EACH

3,253.66000

0210 *Transition Type 3H 31 IN MGS 0.000

1.000

606-01380  
 

1,567.891.000

1,567.89

1.000

EACH

1,567.89000

0215 *Median Terminal 31 IN MGS 0.000

0.000

606-01460  
 

0.000.000

0.00

1.000

EACH

11,417.30000

0220 *End Anchorage (Nonflared) 31 IN MGS 1.000

0.000

606-02003  
 

3,790.051.000

0.00

2.000

EACH

3,790.05000
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PCN: 22796-BID    ESTIMATE RUN 08/11/2021

PROJECT: NHPP0361-124                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *End Anchorage (Flared) 31 IN MGS 2.000

0.000

606-02005  
 

8,216.682.000

0.00

3.000

EACH

4,108.34000

0230 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

200.000

LF  

4.54000

0235 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

8.000

SY  

234.61000

0240 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

22.000

LF  

39.37000

0245 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

50.000

EACH

76.63000

0250 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

50.000

EACH

88.41000

0255 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

50.000

EACH

94.31000

0260 *Reflector Strip (6 Inch) 0.000

0.000

612-00075  
 

0.000.000

0.00

235.000

EACH

57.76000

0265 *2 Inch Electrical Conduit 0.000

20.000

613-00200  
 

1,626.0020.000

1,626.00

100.000

LF  

81.30000

0270 *Pull Box (Special) 0.000

3.000

613-07000  
 

4,616.733.000

4,616.73

3.000

EACH

1,538.91000

0275 *Wiring 0.000

1.000

613-10000  
 

4,065.051.000

4,065.05

1.000

L S 

4,065.05000
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PCN: 22796-BID    ESTIMATE RUN 08/11/2021

PROJECT: NHPP0361-124                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

9.000

SF  

25.94000

0285 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

175.000

SF  

28.29000

0290 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

212.000

SF  

36.54000

0295 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

68.000

LF  

88.41000

0300 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

530.49000

0305 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

4.000

EACH

1,768.30000

0310 *Loop Detector Wire 0.000

1,100.000

614-72875  
 

10,219.001,100.000

10,219.00

1,224.000

LF  

9.29000

0315 *Traffic Signal Equipment (Furnish Only) 0.000

1.000

614-86700  
 

9,814.191.000

9,814.19

1.000

L S 

9,814.19000

0320 *Construction Surveying 0.750

0.250

625-00000  
 

5,226.491.000

1,306.62

1.000

L S 

5,226.49000

0325 *Mobilization 0.600

0.400

626-00000  
 

222,042.311.000

88,816.92

1.000

L S 

222,042.31000

0330 *Public Information Management (Tier III) 62.000

31.000

626-01113  
 

107.8893.000

35.96

120.000

DAY 

1.16000
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PCN: 22796-BID    ESTIMATE RUN 08/11/2021

PROJECT: NHPP0361-124                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

379.000

GAL 

106.62000

0340 *Pavement Marking Paint (High Build) 1,147.000

568.000

627-00013  
 

71,103.901,715.000

23,549.28

1,729.000

GAL 

41.46000

0345 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

12,659.000

SF  

13.62000

0350 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

0.000

0.000

627-30405  
 

0.000.000

0.00

808.000

SF  

18.95000

0355 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,794.000

SF  

13.03000

0360 *Flagging 0.000

43.000

630-00000  
 

1,470.1743.000

1,470.17

1,900.000

HOUR

34.19000

0365 *Uniformed Traffic Control 231.250

188.500

630-00003  
 

49,484.33419.750

22,222.27

1,600.000

HOUR

117.89000

0370 *Uniformed Traffic Control (Vehicle) 231.250

188.500

630-00006  
 

12,370.03419.750

5,555.10

1,600.000

HOUR

29.47000

0375 *Traffic Control Inspection 8.000

7.000

630-00007  
 

3,183.0015.000

1,485.40

60.000

DAY 

212.20000

0380 *Traffic Control Management 31.000

17.000

630-00012  
 

53,756.1648.000

19,038.64

86.000

DAY 

1,119.92000

0385 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

294.722.000

0.00

4.000

EACH

147.36000
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PCN: 22796-BID    ESTIMATE RUN 08/11/2021

PROJECT: NHPP0361-124                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Construction Traffic Sign (Panel Size A) 42.500

0.000

630-80341  
 

3,006.0342.500

0.00

85.000

EACH

70.73000

0395 *Construction Traffic Sign (Panel Size B) 18.500

0.000

630-80342  
 

1,526.6218.500

0.00

103.000

EACH

82.52000

0400 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

28.000

EACH

94.31000

0405 *Portable Message Sign Panel 3.000

0.000

630-80355  
 

19,451.253.000

0.00

6.000

EACH

6,483.75000

0410 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

3.500

0.000

630-80358  
 

4,951.243.500

0.00

7.000

EACH

1,414.64000

0415 *Drum Channelizing Device 16.000

0.000

630-80360  
 

754.4016.000

0.00

100.000

EACH

47.15000

0420 *Traffic Cone 199.500

0.000

630-80380  
 

2,352.11199.500

0.00

399.000

EACH

11.79000

0425 *Stackable Vertical Panels 66.000

0.000

630-80393  
 

1,945.0266.000

0.00

132.000

EACH

29.47000

0430 *Mobile Attenuator 48.000

26.000

630-85041  
 

52,341.6874.000

18,390.32

80.000

DAY 

707.32000

0435 Night Work Lighting 0.550

0.250

632-00000  
 

23,362.180.800

7,300.68

1.000

L S 

29,202.73000

0440 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000
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PCN: 22796-BID    ESTIMATE RUN 08/11/2021

PROJECT: NHPP0361-124                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

90,590.000

F A 

1.00000

0450 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

100,531.000

F A 

1.00000

0455 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000

0460 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0465 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

23,480.000

F A 

1.00000

0470 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

5,000.010

F A 

1.00000

0475 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.010

F A 

1.00000

0555 Added Item (Dollar)/ Work Zone Time Violation 0.000

-2,250.000

900-00006  
 

-2,250.00-2,250.000

-2,250.00

0.000

DOL 

1.00000

0560 F/A Fuel Cost Adjustment 0.000

33,578.770

700-70016  
 

33,578.7733,578.770

33,578.77

33,578.770

F A 

1.00000

CAT 2,856,071.691,320,720.014,353,143.76CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE D-15-AZ 

0480 *Removal of Asphalt Mat (Planing) (Special) 960.000

0.000

202-00246  
 

13,747.20960.000

0.00

960.000

SY  

14.32000
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PCN: 22796-BID    ESTIMATE RUN 08/11/2021

PROJECT: NHPP0361-124                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:01

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-15-AZ 

0485 *Removal of Portions of Present Structure (Class 2) 227.000

3.000

202-00453  
 

79,591.50230.000

1,038.15

230.000

SY  

346.05000

0490 *Removal of Portions of Present Structure (Class 3) 6.000

0.000

202-00460  
 

3,343.206.000

0.00

6.000

SY  

557.20000

0495 *Removal of Expansion Device 0.000

60.000

202-00504  
 

23,226.6060.000

23,226.60

60.000

LF  

387.11000

0500 Hot Mix Asphalt (Patching) (Asphalt) 23.580

13.100

403-00720  
 

8,013.1136.680

2,861.83

36.680

TON 

218.46000

0505 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

158.000

TON 

104.07000

0510 *Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

55.000

LF  

35.19000

0515 *Waterproofing (Membrane) 960.000

0.000

515-00120  
 

20,275.20960.000

0.00

960.000

SY  

21.12000

0520 *Bridge Expansion Device (0-4 Inch) 0.000

60.000

518-01004  
 

29,560.8060.000

29,560.80

60.000

LF  

492.68000

0525 *Concrete Class DR 22.810

6.190

601-03057  
 

81,644.8629.000

17,426.95

29.000

CY  

2,815.34000

0530 *Galvanic Anodes 528.000

0.000

601-51005  
 

15,486.24528.000

0.00

528.000

EACH

29.33000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:17:01

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-15-AZ 

0535 *Reinforcing Steel 397.329

289.671

602-00000  
 

2,418.24687.000

1,019.64

687.000

LB  

3.52000

CAT 277,306.9575,133.97295,685.46CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0540 Field Office (Class 2) 0.750

0.250

620-00002  
 

33,164.991.000

8,291.25

1.000

EACH

33,164.99000

0545 Field Laboratory (Class 2) 0.750

0.250

620-00012  
 

25,435.591.000

6,358.90

1.000

EACH

25,435.59000

0550 Sanitary Facility 1.500

0.500

620-00020  
 

1,742.162.000

435.54

2.000

EACH

871.08000

CAT 60,342.7415,085.6960,342.74CURRENT AMT0400 $ $ $

$ 3,193,721.381,410,939.67$4,709,171.96$CURRENT AMTPROJECT TOTAL


